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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Northern Kentucky University

02/22/2011

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-1(January)

Project Manager:

Postsecondary Education Cabinet/Northern Kentucky University

Acquire and Renovate Residence Halls Campbell Complete/In Warranty2010-2012 100 10/28/10 10/22/10

Acquire Land/Master Plan 2012-2012 Campbell Awaiting Initiation by Agency2010-2012

Acquire/renovate Gateway/Highland Heights Campus Campbell Awaiting Initiation by Agency2010-2012

Construct Alumni Center Campbell Awaiting Initiation by Agency2010-2012

Construct Center for Informatics Campbell In Construction2006-2008 70 07/09/11*

Construct Intramural Fields Campbell Awaiting Initiation by Agency2010-2012

Construct Soccer Stadium Campbell Complete/In Warranty2006-2008 100 09/11/10 05/17/10

Design Center for Legal Education Campbell Awaiting Initiation by Agency2010-2012

Design Chiller Plant Campbell Awaiting Initiation by Agency2010-2012

Design College of Business Building Campbell Awaiting Initiation by Agency2010-2012

Design Parking Garage Expansion Campbell Awaiting Initiation by Agency2010-2012

Design Renovation/Expansion of Albright Health Center Campbell Awaiting Initiation by Agency2010-2012

Enhance Softball and Tennis Complex Campbell Awaiting Initiation by Agency2010-2012

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2010-2012

New Power Plant Campbell Complete/In Warranty2000-2002 100 12/21/09 12/11/09*

Reconstruct Central Plaza Phase II Campbell Awaiting Initiation by Agency2010-2012
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Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Elevators 2010-2012 Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Fire Alarm Systems Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Fine Arts Center Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Regents Hall Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate University Center Phase II Campbell Awaiting Initiation by Agency2010-2012

Renovate Applied Science and Technology First Floor Campbell Awaiting Initiation by Agency2010-2012

Renovate Old Civic Center Building Campbell Awaiting Initiation by Agency2010-2012

Renovate/Expand Baseball Field Campbell Awaiting Initiation by Agency2010-2012

Repair Structural Heaving Landrum and Fine A Campbell Awaiting Initiation by Agency2010-2012

Repair University Drive Parking Garage Campbell Awaiting Initiation by Agency2010-2012

Replace Business, Education, and Psychology Center Roof Campbell Complete/In Warranty2006-2008 100 12/04/09 12/04/09

Replace Power Distribution Infrastructure Campbell Complete/In Warranty2006-2008 100 01/30/10 01/28/10

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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